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On Cost, On Schedule, Built for the Next 50 Years...

Center Courtyard Café

 A ring 
tunnel - 
2nd fl oor

New Construction 
tunnel at Metro 
Entrance

Wedge 3 -5

PENREN rebuilt the historic Center Couryard Café 
into a year-round, all-weather facility, featuring restrooms and an 
indoor seating capacity of around 60.

•   The Center Courtyard Café is now open in a soft opening   
    phase. 
•  The new café is expanded in size from 1,100 to 4,135   
    square feet to accommodate restrooms and an indoor seat 
    ing capacity of around 60 for year-round, all-weather   
    food service.
•  The café will be open daily, Monday through Friday     
    (except holidays), for breakfast and lunch.
•  After 1500 hours, the café will also provide catered func- 
    tions, including everything from sit-down to stand-up re- 
    ceptions.
•  The food provided in the café will be breakfast and lunch  
    items, seasonal favorites, with items from comfort foods  
    to grilled cheese sandwiches, grab-and-go, and catering.
•  The Center Courtyard Café is part of the Pentagon’s   
    historic landmark designation for the National Register of      
    Historic Places.

WEDGES 3-5 STATUS

Wedge 3 – Complete
Wedge 4.1 – Construction; Complete Fall 2008
Wedge 4.2 – Demolition; Complete Fall 2009
Wedge 5 – Core & Shell Design
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Pentagon Memorial Project
PENREN manages the design and construction effort for the Pentagon Memorial.  The Memorial will commemo-
rate the lives of 184 people lost at the Pentagon and onboard American Airlines Flight 77 on September 11, 2001.

Sustainable/Earth Day

•  Memorial construction began March 2007.  Construction is currently  
    on schedule and will complete late summer 2008.
•  There are 103 topcasts on site; 101 are set in place and at various stages  
    of completion.
•  Installation of pre-cut granite is in progress.  Stone masons are setting  
    granite sections in the topcasts at a rate of 3-4 topcasts per day. 
•  Stone work is ongoing at the perimeter bench, and will continue until  
    mid- to late July. 
•  A delivery of 86 paperbark maple trees is expected on April 16.  While  
    there will be other trees delivered and placed in landscaped areas of  
    the Gateway, the paperbark maples will be installed in the Park and are  
    considered one of the main features of the Memorial.
•  Dedication of the Pentagon Memorial is planned for September 11,  
    2008.
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“Buildings affect land use, energy use, 
communities, and the indoor and outdoor 
environment.  Given the size and scope of 
Federal buildings... we have the oppor-
tunity and responsibility to reduce these 
impacts.”
                 --Offi ce of the Federal Environmental   
          Executive

PENREN has achieved LEED certifi cation  
for the Pentagon Athletic Center, Remote 
Delivery Facility, Metro Entrance Facility, 
Wedge 2, and the Pentagon Library and 
Conference Center. 


